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I. Executive Summary 

 

Mercy Corps, Africare and Helen Keller International are implementing a Development Food 

Aid Program (DFAP) entitled “Sawki” that is designed to respond to the food security needs of 

more than 92,092 beneficiaries in Maradi and Zinder, two of the most food insecure regions of 

Niger. Within these regions, Sawki is targeting 62 villages based on criteria of social 

vulnerability, economic opportunities and agro-pastoral linkages. 

 

During this reporting period, the program accomplished the following activities: 

 

Related to SO1: Health/ Nutrition:  

 7 new field agents trained in ENA ; 

 18 health agents and Sawki staff trained in Family Planning ; 

 3391 sensitization sessions held by Leader Mothers to PLW on ENA ; 

 1628 participants including 214 men sensitized on health and nutrition best practices in 

collaboration with the telecommunications company Orange ; 

 1233 cooking  demonstrations organized for 22,745 participants including 1851 men ; 

 7279 children under 5 screened for acute malnutrition in the Sawki intervention zone in 

Zinder ;  

 556 home visits to 1059 pregnant and lactating mothers by Leader Mothers ; 

 CLTS launched in 26 villages Demi-E.   

 

 

 Related to SO2: Agriculture/ Livestock: 

 56 out of 137 vegetable garden coordinators trained in community life skills; 

 57 FFS established with 1,364 members to promote improved agricultural techniques; 

 1024 farmers including 584 in Maradi and 440 in Zinder supported with agriculture 

inputs; 

 18 agriculture field facilitators (including 6 Sawki agents, 8 interns from the university of 

agronomy and 4 government agriculture agents) trained in FFS techniques for field 

supervision of FFS activities in communities;   

 2264 women (406 in Maradi and 1858 in Zinder) received vouchers to purchase 

vegetable gardening inputs; 

 15 water management committees created; 

 Rehabilitation started for 20 irrigation wells (for vegetable gardening); 

 245 Livestock Value Chain Coordinators (LVCC) (150 in Zinder and 95 in Maradi) and 

22 auxiliary para-veterinarians (17 in Zinder and 5 in Maradi) trained in herd 

management; 

 2,037 persons, including 1100 women, sensitized on livestock best practices; 

 20 out of 40 producers trained on seed multiplication; 

 2478 persons (1387 in Zinder and 1091 in Maradi) including 794 women participated in 

food for assets; 

 149,519 half-moons constructed on 478 ha. 

   

Related to Gender Activities 
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 54 members of husbands’ schools and 18 women participated in 2 training sessions on 

gender and advocacy; 

 112 husbands’ schools established in 56 villages; 

 888 sensitization sessions conducted in 74 safe spaces. 

 

II. Program Overview  

 

Mercy Corps, Helen Keller International (HKI) and Africare have joined their expertise in Niger 

to deliver a comprehensive package of activities, supported through partnerships with the 

Government of Niger (GON), local NGOs, the National Institute of Agronomy Research 

(INRAN) and the private sector. Sawki’s overall goal is to reduce food insecurity and 

malnutrition among vulnerable populations in Niger, with a special emphasis on empowering 

women and adolescent girls to achieve this goal. The two strategic objectives (SO) are: 

 

SO1: Reduce chronic malnutrition among pregnant and lactating women and children under five 

with an emphasis on children under two 

SO2: Increase the local availability of and households’ access to nutritious food by diversifying 

agricultural productivity, rural households’ income and increasing resilience to shocks 

 

III.  Program Activities  

 

Program Integration  

 

The Sawki Program Management Unit (PMU) oversees all program activities to ensure that 

Sawki’s integrated approach improves outcomes in each sector while strengthening community-

based organizations.  

This quarter, Sawki also brought on a group of interns (both men and women) from the 

University of Maradi to support community participation in diverse program activities including 

FFS, garden coordinator groups, husband schools and care groups.  

Coordination 

Sawki continues to build collaborative relationships between consortium partners to improve 

outcomes. First, the program management unit (PMU), comprised of senior Sawki staff from 

Mercy Corps, Africare and Hellen Keller International, all based in Maradi, participate in all 

programmatic and administrative meetings. Weekly, monthly, quarterly and ad-hoc coordination 

meeting bring together all Sawki staff with partners representing the Ministry of Agriculture, 

Public Health, Planning, the 3N and INRAN. A steering committee including the three country 

directors of consortium partners and the CoP also meets regularly, as do the three DFAPs in 

order to maximize coordination within the intervention area.  Finally, Program or consortium 

representatives regularly attend relevant cluster meetings, including the Nutrition Cluster 

meetings organized by the Department of Nutrition and UNICEF at the regional and national 

levels.  

 

Mercy Corps is also building effective partnerships with the private sector to support the 

program’s objectives. Notably, an agreement was made with Orange telecoms to implement 



MC Niger Sawki Quarterly Report FY 14 Q3 Page 4 
 

behavior change communication activities in Sawki communities using technology, which has 

already shown impressive results with over 3,000 community members attending sessions.  

 

 

SO1: Chronic malnutrition among pregnant and lactating women & children under five is 

reduced  

 

The health and nutrition program activities have continued during the reporting period in all 62 

villages of Maradi and Zinder and include the following actions:  

 Training community health promoters and CSI health workers in family planning; 

 Supervision and monitoring of community education related to ENA and FP in care units, 

care groups, safes spaces and by health promoters;  

 Cooking demonstrations using CSB + and local products;  

 Strengthening communication on ENA through radio broadcast messages;  

 Joint supervision of field activities with implementation partners (CSI, DS and DRSP);  

 Support CSI fair events in intervention areas;  

 Organization of malnutrition screening at the community level 

 
Program Achievement during reporting period (SO1) 

Activities 

Achievement 

Quantitative and Qualitative 

Description Achieve

d  

Ongoing No  

SO1: Chronic malnutrition among pregnant and lactating women & children under five is reduced 

IR 1.1: Appropriate nutrition practices during a child’s first 1,000 days adopted by pregnant women, mothers 

and caretakers 

ENA training for health staff, 

conducted by master trainers 
X   

7 field agents including 4 in Zinder were 

trained in ENA. The other field agents had 

been trained the previous quarter. 

Provide rations for leader mothers 

every six months 
 X  

Food ration distribution is under way in 

Maradi (bulgur) and will continue in Zinder. 

It covered 763 leader mothers including 503 

in  Zinder and 260 in Maradi 

Monthly community meetings on 

ENA themes and behavior change, 

conducted by community health 

promoters 

X   

3391 sensitization sessions were organized in 

the two regions. They covered 44853 

participants including 3446 men and 41401 

women in all 62 villages. 
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Food distributions for pregnant and 

lactating women and children under 2 

(every 2 months during the first two 

years of their participation) 

 X  

 Food distribution for PLW continued this 

quarter. 1194 PW, 1204 LW and 3912 

children under 2 in 39 villages (18 in Zinder) 

received food rations. Food distribution 

continues in the remaining 23 villages in 

Zinder in July. 

Cooking demonstrations at distribution 

sites on preparation/ consumption of 

nutrient rich foods and animal 

products 

 X  

1233 cooking demonstrations were 

performed during the reporting quarter and 

reached 22745 participants (1851 men and 

20867 women). The demonstrations started 

with CSB and Bulgur in the first phase and 

local food items in subsequent phases. 

Rehabilitate 20 wells, in collaboration 

with Ministry of Environment and 

Hydrology 

 X  

The contract for the rehabilitation of 15 wells 

(including 9 in Zinder) was completed with 

local firms.  The work started at the end of 

June and is expected to be finalized during 

the following quarter. 

Improve 30 wells (install animal 

troughs, solar pumps, pulley systems) 
 X  The well rehabilitation process is ongoing. 

Establish water-user committees 

(includes defining management roles 

and responsibilities, water use 

payment system, etc.) 

 X  

The setup of water management committees 

continues in Maradi. 6 committees are 

already in place in 6 villages in Maradi. 

Identify cost-efficient individual 

solutions to improve water quality, 

such as bio-sand or silver filters, or 

Aqua tabs 

 X  

The process is ongoing with meetings held 

with Animas Sutura for a partnership to 

promote Aquatab and to sensitize on water 

sanitation in the communities. 

Demi-E partner facilitate awareness-

raising/analysis on sanitation 

conditions, as part of Community 

Total Led Sanitation (CTLS) 

  X 
Demi-E has begun CTLS in 15 out of 26 

villages.  

IR 1.2 Appropriate nutrition practices and healthy timing of first pregnancy adopted by adolescent girls and their 

partners 

Sensitize communities on delayed 

childbirth and the health and economic 

benefits of girl’s education through 

influential male and female 

community members. Specifically, 

awareness raising campaigns (health 

caravans, radio talk shows)  

 X  

This quarter, Sawki contacted private local 

radio stations to broadcast sensitization 

messages. In Zinder contracts have been 

drafted for a pilot test, while in Maradi 

sensitization caravans have been organized 

through the partnership with Orange Niger. 

Establish/strengthen Safe Spaces 

(weekly discussion groups for 

adolescent girls on ENA practices and 

life skills).  

 X  

32 sensitization sessions were organized in 

safe spaces. These sessions benefited 1,321 

participants in Zinder (beneficiary numbers 

from Maradi are still being collected by 

program staff).  

Safe Space participants and group 

mentors receive rations for 

participation in meetings (distributed 

every 6 months) 

 X  

393 adolescent girls and mentors in 8 

villages in Zinder received 25 kg of lentils 

each, and distribution is ongoing in July for 

the remaining 54 villages. 
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IR 1.3 Counseling and care appropriately provided by health centers and other community actors 

Collaborate with Ministry of Health 

and UNFPA to strengthen supply 

management of family planning 

supplies 

 X  

One meeting was already held last quarter 

with UNFPA to discuss the strategy to be put 

in place. 

Another meeting is planned with the same 

team once the communities are selected. 

Train health facility staff to deliver 

high quality service and messages for 

ENA, family planning and integrated 

management of childhood illnesses 

 

 X  

15 government health field agents (CS, CSI 

et DS) of the districts of Guidan Roumdji 

and Dakoro (Maradi) have been trained in 

ENA and family planning. 

Establish an active screening and 

referral system for malnutrition at the 

community level 

 X  

7279 children under 5 have been screened 

for malnutrition in Sawki zone in Zinder. 

1061 were referred to health centers for 

malnutrition, with yellow level (865) and 

red-level MUAC (196). 

 

 

 
IR 1.1: Appropriate nutrition practices during a child’s first 1,000 days adopted by pregnant women, 

lactating mothers and caretakers 

 

This quarter, Sawki continued to train new field agents on ENA, best nutrition practices, and 

awareness-raising approaches. During the reporting period, Sawki supported community groups, 

including care groups and safe spaces, to carry out 3,391 awareness sessions to promote ENA 

and hand-washing for the benefit of 44,853 participants, including 3,446 men. 

 

In 8 Maradi villages, Sawki carried out behavior change communication activities in partnership 

with Orange Telecoms that included entertainment and contests for participants. These sessions 

proved highly popular with participating communities and saw over 3,000 community members 

in attendance. Similar events will be carried out in other Sawki villages next quarter.  Radio 

broadcasting messages on ENA were also prepared and made available for transmission during 

prime time. 

 

During the reporting period, the program distributed complementary CSB+ rations to 6,310 

pregnant and lactating women and children under 24 months, and distributions will continue in 

early July. Cooking demonstrations were carried out at ration distribution sites to feature recipes 

using CSB+ as well as locally-available products.  During the reporting quarter, 1233 cooking 

demonstration sessions were conducted for 22,745 participants. In the next quarter, these recipes 

will be taught to all members of community structures. 

 

To strengthen the implementation of good nutritional practices, home visit sessions are organized 

by community health workers and Leader Mothers. During the reporting period 831 home visits 

were organized which touched 556 households, or 1,760 individuals.  
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For better access to drinking water and improvement of water quality, the program is 

rehabilitating 5 drinking water wells and 9 traditional garden wells for women in Zinder and 6 

wells for drinking water in Maradi. Water management committees are being established in all 

targeted villages.  

 

Promoting good sanitation practices through community-led total sanitation (CLTS) is underway 

in the Sawki intervention area. During the past quarter Demi-E submitted its first report on the 

launching of the activities in 15 villages in Zinder and 2 villages of Maradi.  

 

IR 1.2. Appropriate nutrition practices and healthy timing of first pregnancy adopted by 

adolescent girls and their partners 

 

With regards to nutrition and gender activities, adolescent girls in each community are grouped 

into structures called safe spaces in which girls are educated about good nutritional practices and 

family planning by female mentors, selected by the communities as positive role-models for 

girls. 32 sessions were held in Zinder this quarter, involving 1,321 participants. Similar sessions 

were also carried out in Maradi, but program staff is still collecting beneficiary data about these 

sessions. Both mentors and adolescent girls participating in safe space activities (with at least an 

80% attendance level) receive a ration of 25kg of lentils every six months. This quarter, 

distributions started in late June and reached eight villages in Zinder for a total of 393 

beneficiaries. 

 

Finally, Sawki conducted additional trainings on ENA and FP for 18 actors, including 15 

representatives of the ministry of health in the Sawki intervention area.   

 

IR 13 Counseling and care appropriately provided by health centers and other community 

actors 

 

With the aim of continuing to engage and build the capacity of public health agents, Sawki 

provides training and support to agents working in health centers and village level “health huts.” 

Joint visits are planned next quarter to monitor the progress of health partners and identify 

opportunities to further reinforce existing local health care mechanisms. During the reporting 

period, Sawki organizes malnutrition screenings of children under 5 in Zinder, reaching 7279 

children, of whom 1061 were referred to the health centers, including 196 with severe 

malnutrition and 865 with for moderate malnutrition. 

 

SO2: Local availability and households’ access to nutritious food increased 

 

During this reporting period, the following activities were implemented in support of the 

agriculture and livelihood strategic objective (SO2):  

 Preparation of the farmer field schools and fodder production activities;  

 Identification, training and support to seed multipliers; 

 Support to garden coordinators with vouchers for small cultivation equipment; 
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 Launch of EWS/ER activities; 

 Pastoral land reclamation through FFA; 

 Monitoring of pilot livestock producers; 

 Monitoring of pilot forage sites and para-vets; 

 Evaluation of fodder crop harvest; 

 Training of Sawki field agents and ministry of livestock agents in herd management, 

animal reproduction and milk production activities; 

 Implementation of community structures. 

 

Program Achievement during reporting period (SO2) 
 

Description of Activities 

Achievement 

Quantitative and Qualitative 

Description 
Achieved  Ongoing No  

SO2 Local availability and households’ access to nutritious food increased 

IR 2.1: Household consumption of diversified nutritious food increased from agricultural and pastoral 

production 

Agricultural trainings for 135 women 

per village by Garden Coordinators 

during production cycle 

 X  

To date, 56 out of 137 garden coordinators 

have been trained. Remaining sites in Zinder 

and all sites in Maradi will be trained the 

following quarter.  

Provide vouchers for key inputs or 

services to women’s garden 

participants 

X   

2264 women (406 in Maradi and 1858 in 

Zinder) received hand tools to improve their 

vegetable gardening production capacity.  

Establishment of gardening well user 

committees and maintenance plans 
 X  

15 (6 in Maradi and 9 in Zinder) water 

management committees were formed. 

Rehabilitation or construction of 

gardening wells and rainwater 

harvesting techniques 

 X  

4 enterprises selected for the rehabilitation of  

20 wells including 6 village water drinking 

wells in Maradi and 14 (2 garden wells to 

rehabilitate, 2 garden boreholes to create and 

10 garden wells to create) in Zinder 

IR2.2: Land and Livestock productivity increased at household and community levels 

Establish learning plots for improved 

agricultural technique trainings on 

volunteer farmers’ land  

 X  

57 FFS (42 for millet and 15 for cowpea) 

have been setup including 22 in Maradi (16 

for millet and 6 for cowpea) and 35 in Zinder 

(26 for millet and 9 for cowpea). 

INRAN to provide 5-day training to 

GoN extension services/STA/etc., 

refresher training in Year 3 

X   

The training of 21 seed multipliers was 

completed this quarter, with the participation 

of 3 government extension agents.  

Training of farmers by agriculture 

value chain coordinator (AVCC) on 

production techniques  

X   
1364 volunteer farmers selected and trained 

in 57 FFS in 49 villages. 
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Subsidy of $35 to producers 

 

 X  

265 outstanding participants of last year FFS 

selected (155 in Maradi and 110 in Zinder) 

are supported by the program to replicate 

production techniques learned during the 

FFS. Each of the 256 selected winners will 

supervise 4 farmers willing to adopt the new 

production practices. Each awardee will 

receive improved seeds of millet and cowpea 

to be sown on 0.5 ha. 

1024 volunteer farmers comprising  584 in 

Maradi and 440 in Zinder have been 

identified  to replicate improved production 

techniques under the supervisons of last year 

FFS best performers. They will also receive 

improved seed of millet and cowpea to sow 

on 0.5 ha.   

Subsidy to cover 50% of price of 3 

goats (year2) 

 

 X  

1478 goats (594 in Zinder and 884 in 

Maradi) will be distributed to benefit 739 

vulnerable women (442 in Maradi and 297 in 

Zinder) to help reconstitute their herd 

Livestock value chain coordinators 

will train 15 herders or animal owners 
X   

245 LVCC (150 in Zinder and 95 in Maradi) 

and 22 APV (17 in Zinder and 5 in Maradi) 

have been trained on herd management. 111 

women were among the LVVC (53 in 

Maradi and 68 in Zinder) including 15 

adolescent girls (6 in Maradi and 9 in 

Zinder).  

For FY15, 742 farmers (154 in Maradi and 

588 in Zinder) are volunteering to participate 

in both irrigated and rainfed fodder 

production.  

The trained LVCC organized information 

dissemination and awareness sessions for the 

benefit of the communities. 786 persons 

including 359 women attended. 

Identification of 30 seed multipliers 

per region 

 

 X  

41 seed multipliers were identified (21 in 

Maradi and 20 in Zinder). 

20 out of 21 in Maradi have been trained.  

Training for 150 para-vets at GoN 

veterinarian training center in Maradi 

(10 days) 

  X 

6 monitoring missions to 21 APV were 

conducted. This helped inventory 5355 

animals treated and dewormed (3880 in 

Zinder and 1475 in Maradi). This included 

1147 cows, 1178 sheeps, 698 goats, 36 

camels, 95 donkeys.  2201 poultry were also 

vaccinated.  The animal health services 

benefited 2602 persons who paid for the 

services. 

 

IR .2.3 Household incomes increased 
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Identify key value chains & develop 

buyer/seller relationships 

 

 X  

A tender was launched and the analysis of 

offers to select a consultant is ongoing. The 

consultant will conduct value chain studies in 

mid-August.  

    
 

Cross-cutting IR: Household and community resilience to shocks improved through community development 

and good governance 

Identify gaps in collection and sharing 

of data related to Early Warning 

Systems 

 X  

 An EWS/ER strategy was discussed 

and developed in all 41 Zinder 

villages. Also in Zinder, 8 Sawki 

agents, 8 members of 

CSR/SAP/PGCA and mayors were 

trained on EWS.  

Contests to recognize greener villages 

(yearly grants of $2,000) for up to 10 

winners to implement soil and water 

improvement projects  (Year 2) 

 X  6 sites have been identified for reforestation.  

FFA activities (Year 2) X   

 7 pastoral land sites were recovered 

using half-moons; 

 149519 half-moons constructed on 

477.7 ha (274.3 ha in Zinder and 

203.4 ha in Maradi); 

 7 sites management committees 

created and trained.  

 

 

IR 2.1: Household consumption of diversified nutritious food increased from agricultural and pastoral 

production  

During the third quarter Sawki supported women garden coordinators and their trainees to face 

major constraints identified at the end of last cropping season, including lack of water, 

inadequate small cultivation tools and poor social organization of women engaged in this 

activity.   

Regarding tools, Sawki helped 2,264 women (406 in Maradi and 1858 in Zinder) purchase 

necessary tools through a voucher system. Tools included metal buckets, watering cans, shovels, 

hoes, rakes and hoes. Agricultural fairs were organized for the provision of these tools through 

negotiation with selected vendors.  

To strengthen the organizational capacity of gardeners, 56 gardens coordinators received training 

in organizational skills, which will help equip them for success in facilitating the work of their 

gardening groups. The trainings were conducted for a selected number of sites in Zinder. Sites in 

Maradi and remaining sites in Zinder are scheduled for the next quarter.  

With regard to water access, 20 market gardening wells are to be rehabilitated or constructed, 

including 6 wells for vegetable gardening in Maradi, and 10 wells and 2 boreholes in Zinder. 

Two additional wells for market gardening are to be rehabilitated. After the launching of call for 
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tender, the process led to the selection of 4 companies for the execution of the work that has 

already begun. 

IR2.2:  Land and Livestock productivity increased at household and community levels 

As part of the dissemination of agricultural technologies that Sawki put in place over the past 

year, 57 FFS (42 for millet and 15 for cowpea) were established total, including 22 in Maradi (16 

for millet and 6 for cowpea) and 35 in Zinder (26 for millet and 9 for cowpea). 1364 farmers are 

involved in these 57 FFS that cover 49 villages in the project intervention area. Input 

requirements for the FFS were estimated by INRAN and equipment needs for the conduct of FFS 

were established by the Sawki team. A total of 203.25 kg of improved seeds (millet and cowpea) 

was purchased for FFS tests, and 18 facilitators (including 6 Sawki staff, 8 student interns and 4 

agricultural agents) participated in an INRAN training of trainers. The monitoring and 

facilitation structure is composed of support from the ministry of agriculture, INRAN, the 8 

student interns of University of Maradi and the Sawki staff to supervise farmers engaged in the 

FFS. 

To ensure dissemination of new agricultural practices taught during FFS, Sawki is supporting 

265 outstanding trainees and 1024 volunteer farmers from 2013 FFS (an average of four 

volunteer farmers matched with each outstanding farmer) who will replicate lessons learned from 

the FFP to their own fields and promote the techniques to their peers. Each outstanding trainee 

will receive seeds from Sawki composed of improved varieties of millet and cowpea to sow 0.5 

ha of each. Each outstanding trainee will support and mentor approximately 4 volunteer farmers 

(a total of 1024 have been identified), and these farmers will receive millet and cowpea seeds 

adequate to sow approximately 0.5 hectares total.  

Regarding improved seed multiplication, 41 seed multipliers were identified - 21 Maradi and 20 

in Zinder. This quarter, 15 Maradi seed multipliers were trained on seed multiplication for millet, 

while the remaining 6 received training on cowpea production. The training sessions were 

conducted by the head of the seed multiplication section of the Maradi Regional Office of 

Agriculture. Then, the 21 trained seed multipliers received start up support including seeds and 

basic hand tools. Of the 21 seed multipliers identified in Maradi, 6 were given 100 kg of cowpea 

seeds, and 15 received 50kg of millet seeds – in total, 1250 kg of seeds were distributed thus far 

to sow an area of approximately 105 hectares.  

To increase livestock production, Sawki conducted livestock training of trainers as well as 

beneficiary trainings this quarter.The 13 Sawki field staff and 8 government livestock technical 

officers who had been trained on forage and poultry during the first quarter received additional 

training during the reporting period on herd management, animal reproduction, animal breeding 

and milk production. The latter will in turn train the livestock value chain coordinators (LVCC). 

 

18 fodder production sites are monitored by Sawki field agents, government livestock technical 

agents and INRAN to provide support and advice to producers.  
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Also during the reporting period, 245 LVCC (150 in Zinder and 95 in Maradi) and 22 APV (17 

in Zinder and 5 in Maradi) received training on livestock management. Among the LVCC, 111 

are women (53 in Maradi and 68 in Zinder) including 15 adolescent girls (6 to Maradi and 9 in 

Zinder). Following the trainings, program staff are already observing a change in mindset of 

participants as more and more are considering livestock rearing as a business. After the training, 

LVCC conduct briefings and awareness sessions for other producers in their community.   

 

In terms of animal health, 22 para-veterinarians conducted information awareness campaigns for 

3828 farmers including 1670 men and 2184women. Added to this is a) the treatment and 

deworming of 1,542 cattle; 3,465 small ruminants and poultry 3083; and b) the identification of 

more than 47.862 birds that require vaccination. 

   
The process of introducing improved breed for genetic enhancement of local breed through 
hybridization started during the reporting quarter. The program targeted 41 villages in Maradi 
and Zinder based on well-defined criteria to introduce more performing genitors composed of 41 
Isa Brown roosters, 41 Guinea fowl Galor males, 109 red goats and 41 Balami rams to improve 
existing breeding stock.  

IR 2.3. Household incomes increased 

The program plans to carry out a study on value chains for which the terms of references have 

been developed and validated. The consultant selection process is ongoing at the writing of this 

report.  The objectives of this study are as follows:  

 Define the different components of each value chain and their function;  

 Identify the product flux by component;  

 Develop a map for each product at the area of intervention of the program;  

 Analyze the interrelationships between all stakeholders in the value chains, determine the 

various steps where women intervene, and analyze their participation in terms of 

strengths, opportunities and threats;  

 Analyze markets structure in the area of intervention of the program;  

 Analysis of sector competitiveness and competitors;  

 Suggest a SWOT analysis (Strengths, Weaknesses, Opportunities and Threats) for each 

value chain;  

 Identify areas of strategic direction to improve the competitiveness and comparative 

advantages of each of the value chains at local, department and regional levels and 

propose a scheme for women entrepreneurs’ emergence and women's entrepreneurship 

development in the value chain sub-sectors. 

 

Cross-cutting IR: Household and community resilience to shocks improved through 

community development and good governance 

 Land reclamation activities using FFA 
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The program has recovered rangeland on 7 sites including 3 in Maradi and 4 in Zinder. 149,519 

half-moons were completed in an area of 477.7 ha of which 274.3 ha recovered in Zinder and 

203.4 ha in Maradi. This FFA activity benefited 2,478 workers (1,387 in Zinder and 1091 in 

Maradi) composed of 794 women and 1684 men. 

 Seeding the regained  pastoral land with herbaceous seeds 

132 kg of herbaceous seeds and 780 kg of Cenchrus biflorus were acquired for the 203.4 ha of 

land in Maradi. Herbaceous seeds for Zinder are being purchased. Seeding operations will occur 

during the month of July 2014. 

 

IV. Gender   

 

1. Finalizing the gender analysis process 

 

An initial gender analysis report was commissioned by the 3 DFAPs, but unfortunately this 

report did not meet the expectations of the 3 consortia as the consultant did not fulfil the terms of 

the assignment nor make valid recommendations. A contract with a second consultant was 

pursued to complete data collection, and the first draft of the report will be completed in August 

2014.   

 

2. Safe Spaces for Adolescent Girls 

 

The program continues to monitor activities in the safe spaces that are conducting weekly 

meetings under the leadership of mentors. Adolescent girls who participate in safe spaces 

continue to receive information on early marriage and the importance of education, and Sawki is 

already seeing positive results from these efforts (see the success story at the end of this report.)  

3. Training of husbands’ schools in gender and advocacy 

During the reporting period the program organized two training sessions on gender and advocacy 

for 54 members of husbands’ schools, 18 women from care groups, FFS members and groups of 

garden coordinators. Following these trainings, members of husbands’ schools made the 

following commitments to improve men and women relationships:  

Reduction  of women's workload in the following activities: fetching for water and firewood; 

assisting in the management of animals; giving money to women for grain milling; supporting 

women to access health services and deciding  together on all matters related to reproductive 

health; advocating publicly for women duties and rights; supporting  child care costs.  

Strengthening production activities and women's entrepreneurship:  Men will support women's 

structures to develop IGA; allow women to travel out of their communities as part of their IGA 

activities.  

Education / training / literacy: Men will allow girls and boys to perform all activities without 

discrimination and educate girls and boys or bring them to the Koranic school; help in the 

literacy of women and men.  
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Strengthening dialogue between men and women and shared decision making: All these 

commitments by member of husbands’ schools will be broken down into an action plan that will 

be evaluated periodically by the program.  

4. Reduction of women workload 

 

The program support for reducing women’s workload continued with the identification of 

beneficiary communities and mill operators and the establishment of management committees 

for the equipment. The purchase of equipment consisting of 4 threshers, 15 mills, 100 rickshaws 

for water transport and 5 groundnut oil presses was completed during the reporting quarter. The 

month of August will be devoted to effective hand-over of all equipment to community 

organizations. 

 

V. Commodity Management 

 

Commodities received during the quarter: During the reporting quarter most of the food 

commodities were announced by bill of lading ADS 206372. Through the Bill of Lading. 36,500 

kg of CSB+ was announced but only 36,167 kg were received in Zinder warehouses. The 

program executed the operations with Baltic Control for the survey and CAT-logistics and 

DAMC0 for the inland transportation to Zinder.    

  

Commodities distributed during the quarter: This quarter the distribution of food to PM2A 

and FFA beneficiaries was conducted jointly by the commodity distribution team and health and 

nutrition field agents for CSB+ and agriculture and livelihood field agents for food for assets 

activities.  

 

Distribution to nutrition and safe space beneficiaries: During the quarter, the program 

organized additional distributions to eligible persons who have not received food during the past 

distributions, in order to reduce some conflict at the village level. Pregnant and lactating women 

and children under 24 months benefited from distributions in 39 villages. In total 6,840 people 

received food rations in both regions including 1,315 pregnant women, 124 lactating women and 

3,912 children aged 6-24 months.  378 adolescent girls, 26 mentors and 5 health promoters 

received their rations. To catch up with the delay in distribution, 16 kg of CSB+ per beneficiary 

was distributed in the region of Zinder. In total, 77,879 kg of CSB + was distributed to nutrition 

beneficiaries and 9,900 kg lentils to adolescent girls and safe spaces mentors. 32 kg of CSB +, 4 

kg of bulgur and 4 kg of lentils were used by agents of SO1 for cooking demonstrations. 

 

Distribution for Food For Assets: Distributions for FFA were held in three sites in Guidan 

Roumdji Department (Maradi) and four sites in Mirriah Department (Zinder). Each distribution 

site includes several villages which participated in the work. A total of 140,638 kilograms of 

food was distributed to 2,502 people including 1,601 men and 901 women. The food distributed 

was composed of 101,998 kg bulgur, 25,229 kg of lentils and 10,909 kg of vegetable oil. 

Distributions were organized at all sites with SO2 field agents who supervised the work. The 

participation of SO2 field agents helped settle various claims easily. 
 

Food commodity balance for the ending quarter: During the quarter, the program has 

registered the loan reimbursement of CSB + and vegetable oil by Save The Children. The food 
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balance at the end of the quarter shows a balance of 186,412 kg of bulgur with 114,814 kg 

available at Sawki central warehouses and the remaining at the distribution sites. The balance for 

CSB + is 707,242 kg of which 688,420 kg are in Sawki warehouses and the remaining at the 

distribution sites. For vegetable oil the balance is 19,042 kg of which 14,754 kg are in Sawki 

warehouses and the remaining at the distribution sites. At the end of the quarter the global food 

situation is the following. 

 
Tableau 1: Food commodity balance for the ending quarter (Kg) 

Items Bulgur CSB+ Lentils 
Vegetable 

Oil 
Total 

Opening balance for quarter 288,464 737,404 223,522 24,451.89 1, 273,842 

Quantities received during quarter 0 36,167 0 0 36,167 

Distribution during the quarter 102,002 77,911 35,408 10909.315 226,230 

Quantities borrowed by Save The 

children 
0 11,650 0 5489.21 17,139 

Ending balance quarter 186,412 707,242 188,084 19,042.06 1, 100,780 

Difference     50.00  68 30 -10 138 

Comment: The quarter end balance revealed negative deviations in bulgur, CSB + and lentils. Loss of 50 kg of 

bulgur is recorded by the carrier, 68 kg of CSB at distribution centers 47 kg in the village of Dan Gado. A loss of 25 

kg of lentils was recorded at Kourko and 5 kg by the transporter at Falki Baba. A loss of 4.5 kg oil was recorded at 

Falki but absorb by the surplus recorded in the oil. 

VI. Monitoring & Evaluation 

The reporting period was marked by series of activities for the M&E team. These activities range 

from capacity building to field missions scheduled for the quarter. 

Capacity building 

Three types of training were conducted to strengthen the capacity of the program staff in the 

following areas:  

Introduction to Access: 6 weekly training sessions were conducted by the M&E team for the 

benefit of program staff from April to May 2014. This training is to meet the need expressed 

Sawki staff to learn the basics of Microsoft Access to facilitate their work. 10 staff including 2 

women ranging from managers to field staff attended these sessions, which will continue during 

the following quarter.  

Training on CSPro for data entry: This training took place in April and involved M&E staff 

only. It was a practical training for 3 staff that had to create step by step a data entry template 

using the post distribution questionnaire conducted by Sawki. This allowed the team to learn 

how to install the software and how to develop a user-friendly data entry template. The next 

annual survey in August-September 2014 will be an excellent opportunity to enhance the staff 

capacity to use the software.  
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Training of field agents on the use of GPS hardware: The Sawki ITC Database Officer led two 

training sessions for program’s agriculture field workers on the use of a GPS. One session was 

held in Karazomé in Maradi Region and the other session in Droum in Zinder Region. A total of 

eleven agents (7 in Zinder and 4 in Maradi) benefited from this training. Their new knowledge 

will allow them to participate in data collection for the geo-referencing of program activities. 

Updating the Sawki area of intervention maps: The M&E team collected additional data to 

update the Program intervention maps.  

 

 

 

 

 

 

 

Post distribution monitoring report 

During the reporting period the M&E team completed and shared the program’s first post-

distribution monitoring report. The report made clear recommendations to enable management to 

have a better view of how distribution is really happening and what needs to be corrected to 

improve the food distribution system. Listed below are actions recommended by the M&E team 

to carry out in order to have a more effective food distribution system: 

 Ensure the 2-month interval between two distributions at each village;  

 Make plan to allow beneficiaries that were “left out” to receive food ration;  

 Develop a realistic schedule for transportation and distribution of commodities to the sites 

before each distribution;  

 Monthly update of the lists by taking into account the new beneficiaries in each village; 

 Make sure that the distribution is conducted by a team of two persons at least instead of one;  

 Increase awareness of beneficiaries on the benefits of consuming the food product in order to 

reduce the quantity that could be traded with others;  

 Restructure complaint committees where they are not functioning effectively; 

 Train the complaint committees on how to play their role. 

 

Field missions 
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At least 5 missions to monitor field activities were conducted by the M&E team individually or 

in group. At the end of each monitoring mission recommendations are made and shared in order 

to improve the implementation of program activities.  

Program meetings  

 

During each quarter, weekly, monthly and quarterly meetings are organized to measure the 

progress of the program and to formulate or adjust plans. The quarterly coordination meeting is 

extended to external program partners (representatives of ministries of agriculture, livestock, 

health, planning, 3N and INRAN) of the two regions. The quarterly coordination is the main 

decision making occasion of the program. The meeting is chaired by the CoP and involves all 

senior program staff.  

 

Supervision missions  

 

Supervision missions including that of the PMU ensure that program implementation is well 

balanced between the two regions and among program components. Essentially this quarter 

missions focused on field activities, training activities in the intervention villages.  

 

During the reporting quarter the program recorded major visits: Two supervision missions 

including one including Niger’s USAID Director and one with the DFAP AOR were conducted 

in Maradi; and a field mission of the High Commissioner of 3N Initiative in Maradi 

accompanied by the Chargé de Mission of the US Embassy occurred during the reporting period.  

 

Staff recruitment 

During the quarter just ended, a WASH Officer and 2 nutrition field agents were recruited for 

Maradi to replace those who resigned. A Commodity Tracking Officer 1 and 2 commodities 

agents were also recruited. This recruitment process took significant time in both the recruitment 

itself and the new staff orientation.  

I. Challenges 

 

 One of the major challenges is the harmonization in implementation of health and 

nutrition activities between the two regions. Measures are taken to solve the problem 

through more frequent meeting to share information on implementation status and better 

coordination with the M&E team; 

 The absence of all health and nutrition field staff in Maradi during the whole quarter 

negatively impacted the program implementation. Finally all field staff are in place. One 

had a motorcycle accident in the field resumed work during the quarter; 

 There is still a delay in the rehabilitation of wells; 

 The low number of home visits to pregnant and lactating women due to missing field 

staff due to sickness/accident or resignation.     

 

II. Lessons learned 

At this stage in the program, the key lessons learned include the following: 
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 It is essential to have regular home visits to PLW if the program wants to have greater 

impact and touch all PM2A beneficiaries-- mainly care takers;   

 The program needs to ensure that health and nutrition teams coordinate more with the 

food commodity team to ensure updated lists of beneficiaries-- but also to be both present 

at the distribution sites;   

 

III. Success story  

 

 "I'm Baaratou, I'm 20, married with 2 children. I was identified as a mentor by the girls in my 

village since the creation of the safe space in April 2013. Since that date we received a series of 

trainings and also support and advice from the Sawki program. These trainings allow us to 

support, train and educate adolescent girls who participate in safe spaces. Among the topics 

discussed, the major one is on early marriage; its definition, its consequences but also on how to 

prevent it. Myself, as a mentor, I should be among the actors who must work in the fight against 

early marriage. I always gave my example with regard to this phenomenon; I've always said that 

if I had my choice, I'd be in school, not a housewife, and this has attracted much attention of 

many girls. Thank God I did not have a fistula but I suffered a lot during my first pregnancy and 

delivery at 16 and the second 2 years later. I assure you many girls are aware and do not 

hesitate to refuse a marriage at 14 years, 15 years and even 16 years. The history of Hannatou 

Sani is a perfect illustration of the awareness of girls.  

 

Hannatou Sani is 14, she has not had the 

opportunity to be enrolled in school and is one of 

the girls who participates regularly in the safe 

spaces activities. Four months ago, Hannatou’s 

parents wanted to give her in marriage. She 

explained that she is not yet big enough to go to a 

home as their mentor told them even if one chooses 

to marry early, you wait until you’re at least 16 

years old. Also, that there are many consequences 

associated with getting married early. Despite her 

tears and refusal, Hannatou’s parents did not listen 

to her because they were under pressure from the 

parents of the bridegroom who already paid the 

dowry 1 year earlier. Hannatou, very desperate, 

came to tell me the same story I already heard 

through her aunt. I consoled her and I asked her 

permission to go talk to her parents, which she 

accepted. After discussions with Hannatou’s 

mother, I finally understood that she herself is obliged to celebrate the marriage because of the 

pressure of the groom and his parents. With my insistence, the mother asked me to give them a 

few days to negotiate a postponement of marriage. A few days later, Hannatou came joyfully to 

me, thanking me for having interceded with her parents who agreed to postpone her marriage to 

next year." 

 

 


